Approved For Release 2002/06/14 : CIA-RDP71B00697R001600050028-7

| | | | | [| - | | | | | | | | |
|--|---|-------------|-----------------------|--------------|------------------|-----------|--------------------------|---------------------|------------------------|-------|------------------|----------------------|--|
| COMPANY NAME | | | ENGIN | EE RINC | STUDY | |] | | | | | | |
| Perkin-Elmer | | | CHANG | SE PRO | POSAL | X | ן כ | Proposal N | lo. P | PE-27 | | | |
| | <u> </u> | | | | | | | | | | | | |
| DATE | AFFEC | CTS: | | WSP | o X | PRÓ. | JECT | x | | | | | |
| March 8, 1963 NAME OF MAJOR COMPONENT PAR | | | OR LOWEST SUBASSEMBLY | | | | PART NO. & MODEL OR TYPE | | | | | | |
| | "B" Configuration | | I . | (HK732741) | | | | | | 1 M1 | Mirror 155-0003 | | |
| TITLE OF PROPOSAL. | | | | | | | | | | | | | |
| | Reusable shipping and storage container for "B" Mirror. | | | | | | | | | | | | |
| airtig | NATURE OF PROPOSAL: To provide from existing sources a watertight, lightweight, airtight and rigidly constructed container that will adequately protect the Diagonal Mirror during shipments and/or storage. This case will be provided with modular constructed foam rubber inserts for greater instrument protection. | | | | | | | | | | | | |
| REASON FOR PROPOSAL: Present wooden type case provides inadequate protection for mirrors being returned through system for recoating and rework. Approx. cost of new mirror Cost for adequate shipping container STATINTL STATINTL | | | | | | | | | | | | | |
| ESTIMATED COST AND TIME INVOLVED: ADDITIONAL FUNDING REQUIRED: | | | | | | | | | | | | | |
| | ESTIMATED COST FOR KITS OR PARTS: Approx. \$500.00 per container. ADDITIONAL FUNDING REQUIRED: A quantity of 2 containers is recommended. | | | | | | | | | | | | |
| ITEMS AFFECTED BY PROPOSAL: | | | | | | | | | | | | | |
| Safety | Mission | Performance | Operating | Interchange- | Welght | | is 8. | Maintena Procedu | nce Servi | C# | Flight Manual | Maintenanc Manual | |
| 30,617 | Effec. | | Procedure | ability | Weight Balanc | & Sonbi | port. pment | Procedu | re Life | ' | Manuai | manuai | |
| | tiveness | | | | | 2 | 3 | | | 1 | | | |
| | SCT. HAN (UPS. DECID. TO ACCOUNT ISLICHANCE IN EIELD. | | | | | | | | | | | | |
| EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD | | | | | | | | | | | | | |
| SOURCE OF PARTS FOR KIT AVAILABILITY 12 WEEKS AFTER APPROVAL | | | | | | | | | | | | | |
| DISPOSI | DISPOSITION OF SPARES AFFECTED none | | | | | | | | | | | | |
| INITIATED BY: contractor APPROVED: WSPO | | | | | | | | | | | | | |
| | | roved For | | 2002/06/ | 14 : d | \-RDP7 | 1B00 | 697RB | ଚ୍ୟ €6 0050 | 028- | -7 | | |